

Project	Project Lead	Status	Target Date
Lighting	Bill King	Need to order wire, check on flooded boxes, erect poles, run and hook up wires	Fall 08
Fencing for Concession	Bill King	Kevin to pull out poles week of 6/9	Complete
Keyes North Dugouts and storage shed	Mike Carson	Approved by town, gathering suppliers, need to pour cement and build dugouts	Spring 08
70 Foot Diamond (York)	Dino Pioli		Complete
Netting for Batting Cage	Dino Pioli	Budget for 2008, Dino to order in time for season, netting ordered, need to be installed	Complete
Dugouts for Shepard	Dino Pioli	Budget for 2008, Dino to order in time for season	Spring 08
Picnic Tables	Steve Erdody	Thanks Steve Erdody and Mark Hoffein	Complete
Soccer Benches	Kevin Federico	Approved by board in Fall of 06, Kevin to order in time for soccer season	Fall 08
Equipment Sheds	Steve Erdody	\$400 per shed - need time to construct	Spring 09
Parking Lot	Dan Ayotte	Work with town for grading. Purchase material for base	Spring 09
Storage shed at Jacques	Mike Carson	\$400 per shed - need time to construct. Need approval from town	Spring 09
York foul ball netting			
Keyes South Dugouts and storage shed	Mike Carson	\$400 per shed - need time to construct. Need approval from town	Spring 09
Added parking lot behind transfer station			
Dugouts for Jacques			
Gymnasium			
Netting for Concession to Protect from foul balls			
Netting between Perham and Kaley			
Storage shed for Kaley and Perham	Steve Erdody	\$400 per shed - need time to construct	Spring 09